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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 441 Date: 30-Jan-2014 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 605

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 4.5 hours OT)
Date: 013014
Location: West of OTD building test area

Field Work –
Plan Break for TR 10:
Today was a Plan Break for test rod 10. VGO did the pH before the laborer pumped out the salt water
from the wet chamber. Workers began loading the test rod about 7:45am and after it broke CT / Mets
cleaned the fractured surfaces accordingly to approve procedure. Workers used extendable to pull traffic
plate south in order to gain access to remove the bolts from the end plate to get access to the second
portion of the test rod. Workers started to remove the fasteners from the end plate at the dead end using
an impact gun for TR 10. They were prepping to move the jacking rod, test rods and jacking beam south
in order to have enough stick-out of the threads to thread the fractured surface without touching the
fractured surface. After workers were able to unthread the test rod, CT / Mets cleaned the fractured
surfaces accordingly to approve procedure.

Mets did pencil led break at 10:49am for test rod 5.
Workers were prepping to remove the tarp from the tent at TR 10 & 11. After, workers began unlatching
steel rope from traffic plates. Then they removed two traffic plates from TR 11, north using extendable
and a small forklift. Workers were then prepping to remove jacks at TR 11.

ABF engineer: K. Chen (8 regular hours)

Office Work –
I finalized diaries.

Equipment -
4 radios for 17 regular hours.
Kubota Cart for 8 regular hours.
110 kW Generator for 5 regular hours.
Extendable Forklift for 5 regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 441 Date: 30-Jan-2014 Thursday

Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

OTH James SturgeonIronworker 5.00 0.00 0.00 5.00

APP KYLE CROWLEYIronworker 4.00 0.00 0.00 4.00
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